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(U) What OIG Audited 
(U) In March 2016, President Barack Obama 
signed Executive Order 13721, which required 
the Secretary of State to establish the Global 
Engagement Center (GEC). The National 
Defense Authorization Act (NDAA) for FY 2017 
then mandated that GEC “lead, synchronize, 
and coordinate efforts of the Federal 
Government to recognize, understand, expose, 
and counter foreign state and non-state 
propaganda and disinformation efforts aimed at 
undermining United States national security 
interests.” GEC received approximately $98.7 
million in FY 2018 to carry out its work, which 
includes approximately $78.7 million in 
congressionally appropriated funds and $20 
million transferred from the Department of 
Defense. With this funding, GEC issued 39 
Federal assistance awards in FY 2018, composed 
of grants and cooperative agreements, valued at 
$58.6 million.  
 
(U) The Office of Inspector General (OIG) 
conducted this audit to determine whether 
Federal assistance awards provided by GEC 
aligned with its statutory mandate and authority 
and whether GEC monitored those awards in 
accordance with Federal requirements, 
Department of State policies and guidance, and 
the award terms and conditions. 
 
(U) What OIG Recommends 
(U) OIG made five recommendations to GEC 
that are intended to improve the administration 
of GEC Federal assistance awards. GEC 
concurred with all five recommendations. GEC’s 
comments to the recommendations offered and 
OIG’s reply follow each recommendation in the 
Audit Results section of this report. GEC’s 
response to a draft of this report is reprinted in 
its entirety in Appendix B. 

April 2020 
OFFICE OF AUDITS 
MIDDLE EAST REGION OPERATIONS 

(U) Audit of Global Engagement Center Federal 
Assistance Award Management and Monitoring 
(U) What OIG Found 
(U) OIG reviewed all 39 grants and cooperative 
agreements that GEC awarded in FY 2018 and found that 
the stated purpose of all but 1 award (97 percent) aligned 
with GEC’s statutory mandate and authority. However, OIG 
selected 10 of the 39 Federal assistance awards for 
detailed testing and found that GEC did not consistently 
manage and monitor the awards tested in accordance with 
Federal requirements, Department policies and guidance, 
and award terms and conditions. Specifically, GEC officials 
did not always clearly designate roles and responsibilities 
for grants management personnel and 3 of 10 required 
award risk assessments contained errors. In addition, 9 of 
10 monitoring and evaluation plans did not include all 
required elements and did not demonstrate a direct link to 
the final award scope of work, as required by the 
Department’s Federal Assistance Directive. Furthermore, 
OIG found that GEC officials did not review recipients’ 
performance reports and financial information in 
accordance with Department policies and guidance. 
Specifically, OIG found that 4 of 10 of the award recipients’ 
performance reports reviewed for this audit only provided 
descriptions of actions taken in the previous quarter and 
did not link implementing activities to any performance 
indicators.  
 
(U) These deficiencies occurred, in part, because GEC did 
not have enough experienced personnel to issue, manage, 
and monitor cooperative agreements when the FY 2018 
awards were issued. In addition, GEC has not formally 
adopted internal policies, processes, and procedures for 
managing and monitoring Federal assistance awards. 
During the audit, GEC hired additional staff members and 
plans to adopt internal policies, processes, and procedures 
by March 2020. Until these deficiencies are fully 
remediated, GEC will not be in a position to ensure award 
recipients are using funds as intended or be able to fully 
demonstrate that the awards being implemented are 
fulfilling GEC’s statutory mandate to coordinate efforts in 
countering propaganda and disinformation efforts aimed 
at undermining U.S. national security interests. 

KGMueller
Cross-Out

KGMueller
Cross-Out



SENSITIVE BUT UNCLASSIFIED 

SENSITIVE BUT UNCLASSIFIED 
  

(U) CONTENTS 
(U) OBJECTIVE ................................................................................................................................. 1 

(U) BACKGROUND ........................................................................................................................... 1 

(U) GEC’s Operating Structure .................................................................................................... 2 

(U) GEC Federal Assistance Award Monitoring ........................................................................... 4 

(U) What OIG Reviewed .............................................................................................................. 5 

(U) AUDIT RESULTS ......................................................................................................................... 5 

(U) Finding A: Grants and Cooperative Agreements Generally Aligned With GEC’s Statutory 
Mandate and Authority ............................................................................................................... 5 

(U) Finding B: GEC’s Management and Monitoring of Its Federal Assistance Awards Needs 
Improvement ............................................................................................................................. 11 

(U) RECOMMENDATIONS.............................................................................................................. 28 

(U) APPENDIX A: PURPOSE, SCOPE, AND METHODOLOGY........................................................... 29 

(U) Prior Reports ....................................................................................................................... 30 

(U) Work Related to Internal Controls ...................................................................................... 30 

(U) Use of Computer-Processed Data ....................................................................................... 31 

(U) Detailed Sampling Methodology ......................................................................................... 32 

(U) APPENDIX B: GLOBAL ENGAGEMENT CENTER RESPONSE ...................................................... 34 

(U) ABBREVIATIONS ...................................................................................................................... 39 

(U) OIG AUDIT TEAM MEMBERS ................................................................................................... 40 

KGMueller
Cross-Out

KGMueller
Cross-Out



SENSITIVE BUT UNCLASSIFIED 
 

 

AUD-MERO-20-26 1 
SENSITIVE BUT UNCLASSIFIED 

(U) OBJECTIVE 

(U) The Office of Inspector General (OIG) conducted this audit to determine whether Federal 
assistance awards provided by the Global Engagement Center (GEC) aligned with its statutory 
mandate and authority and whether GEC monitored those awards in accordance with Federal 
requirements, Department of State (Department) policies and guidance, and award terms and 
conditions. 
 
(U) BACKGROUND 

(U) In March 2016, President Barack Obama signed Executive Order 13721, which required the 
Secretary of State to establish GEC.1 The Executive Order states that GEC “shall lead the 
coordination, integration, and synchronization of Government-wide communications activities 
directed at foreign audiences abroad and in order to counter the messaging and diminish the 
influence of international terrorist organizations....” In December 2016, the National Defense 
Authorization Act (NDAA) for FY 2017 expanded GEC’s responsibilities, requiring GEC to “lead, 
synchronize, and coordinate efforts of the Federal Government to recognize, understand, 
expose, and counter foreign state and non-state propaganda and disinformation efforts aimed 
at undermining United States national security interests.”2 The FY 2017 NDAA directed GEC to 
carry out the following functions: 
 

1. (U) Integrate interagency and international efforts to track and evaluate counterfactual 
narratives abroad that threaten the national security interests of the United States and 
U.S. allies and partner nations. 

2. (U) Analyze relevant information, data, analysis, and analytics from U.S. Government 
agencies, U.S. allies and partner nations, think tanks, academic institutions, civil society 
groups, and other nongovernmental organizations. 

3. (U) As needed, support the development and dissemination of fact-based narratives and 
analysis to counter propaganda and disinformation directed at the United States and 
U.S. allies and partner nations. 

4. (U) Identify current and emerging trends in foreign propaganda and disinformation in 
order to coordinate and shape the development of tactics, techniques, and procedures 
to expose and refute foreign misinformation and disinformation and proactively 
promote fact-based narratives and policies to audiences outside the United States. 

5. (U) Facilitate the use of a wide range of technologies and techniques by sharing 
expertise among Federal departments and agencies, seeking expertise from external 
sources, and implementing best practices. 

6. (U) Identify gaps in U.S. capabilities in areas relevant to the purpose of the Center and 
recommend necessary enhancements or changes. 

 
1 (U) Before Executive Order 13721 established GEC, the office existed as the Counterterrorism Communication 
Center from 2006 to 2008, the Global Strategic Engagement Center from 2008 to 2010, and the Center for 
Strategic Counterterrorism Communications from 2010 to 2016. 
2 (U) Pub. L. No. 114-328 § 1287(a)(2), 548. 
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7. (U) Identify the countries and populations most susceptible to propaganda and 
disinformation based on information provided by appropriate interagency entities. 

8. (U) Administer the established information access fund.3 
9. (U) Coordinate with U.S. allies and partner nations in order to amplify the Center’s 

efforts and avoid duplication. 
10. (U) Maintain, collect, use, and disseminate records for research and data analysis of 

foreign state and non-state propaganda and disinformation efforts and communications 
related to public diplomacy efforts intended for foreign audiences.4 

(U) GEC’s Operating Structure 

(U) GEC received approximately $98.7 million in FY 2018. This amount included approximately 
$78.7 million in congressionally appropriated funds ($24.6 million for Diplomatic Programs 
Enduring Public Diplomacy, $34.3 million for Overseas Contingency Operations, and $19.8 
million Global Coalition to Defeat the Islamic State of Iraq and Syria Supplemental). In addition, 
GEC received a $20.0 million transfer from the Department of Defense.5 Table 1 provides a 
breakdown of FY 2018 GEC budget and funding sources. 
 
(U) Table 1: FY 2018 GEC Budget 

(U) Funding Source 

(U) FY 2017 
Carry Forward 

Funds 

(U) FY 2018 
Enacted 
Funds 

(U) Total  
FY 2018 
Funding 

Enduring Public Diplomacy - $24,591,000 $24,591,000 
Overseas Contingency Operations $2,291,212 31,970,895 34,262,107 
Global Coalition to Defeat the  
Islamic State of Iraq and Syria Supplemental 

19,810,000 - 19,810,000 

Department of Defense Funding Transfer - 20,000,000 20,000,000 
Total $22,101,212 $76,561,895 $98,663,107 

(U) Source: OIG-generated from budget information provided by GEC. 
 
(U) In FY 2018, GEC obligated approximately $85.9 million (87 percent) of its funding. 
Approximately $63.4 million was obligated for grants and cooperative agreements provided to 
recipients to counter foreign state and non-state sponsored propaganda and disinformation, 
and about $10.6 million was obligated for operating expenses. Additional obligations included 
contracts ($6.5 million), transfers to other bureaus and overseas posts ($3.6 million), and 
interagency agreements ($1.8 million). 
 

 
3 (U) The FY 2017 NDAA established the information access fund, which authorizes GEC to provide grants, 
cooperative agreements, or contracts of financial support in accordance with relevant regulations. See Pub. L. No. 
114-328 § 1287(f), 549–550. 
4 (U) Pub. L. No. 114-328 § 1287(b)(1)-(10), 548. 
5 (U) The FY 2017 NDAA authorized the Secretary of Defense to transfer up to $60 million to the Secretary of State 
in FY 2017 and FY 2018 to carry out GEC’s functions, “provided the amounts authorized to be appropriated or 
otherwise made available were less than $80 million.” Pub. L. No. 114-328 § 1287(e), 549. OIG discusses certain 
aspects of this funding in Finding B.  
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(U) GEC has 170 authorized positions; personnel working in GEC include Foreign Service 
officers, Civil Service officers, temporary personnel, contractors, and personnel detailed from 
other government offices. As of August 2019, GEC had filled 105 (62 percent) of its authorized 
positions, as shown in Table 2. 
 

(U) The Special Envoy and 
Coordinator, along with a Principal 
Deputy, Special Advisors, and the 
Chief of Staff, lead GEC, which is 
organized into two primary 
directorates: the Policy, Plans, and 
Operations directorate and the 
Support directorate. The Policy, 
Plans, and Operations directorate 
includes the GEC Analytics and 
Research team and four regional 
threat teams: Russia, China, Iran, 
and Counterterrorism, which 

focuses on activities to counter the Lebanese Hezbollah, al-Qaida, and the Islamic State of Iraq 
and Syria. The directorate’s responsibilities also include planning and executing operational 
activities, cross-threat strategies and activities, interagency and international coordination, and 
assessments and analysis of emerging threats. Members of Policy, Plans, and Operations serve 
as Program Officers and, in some cases, Grants Officer Representatives (GOR) for managing and 
monitoring Federal assistance awards. 
 
(U) The Support Directorate’s responsibilities include managing GEC’s human capital, budget, 
contracts, grants, monitoring and evaluation, Department of Defense funding transfers, vetting 
and security, and technology engagement. The GEC Grants Officer, Monitoring and Evaluation 
Specialists, Grants Administrators, and, in some cases, GORs are part of the Support Directorate 
and are primarily responsible for soliciting, issuing, managing, and monitoring Federal 
assistance awards. Figure 1 shows GEC’s organizational structure as of August 2019. 
 

(U) Table 2: GEC Staffing Level as of August 2019 
 (U) Authorized 

Positions (U) On-board 
Foreign Service 18 9 
Civil Service 17 13 
Temporary personnel 10 10 
Personal Services Contractors 17 1 
Third Party Contractors 55 39 
Service Contractors 27 21 
Interagency Details 9 8 
Liaison Officers 17 4 
Total 170 105 
(U) Source: OIG-generated from information provided by GEC. 
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(U) Figure 1: GEC Organization as of August 2019  

 
(U) Source: OIG-generated from information provided by GEC regarding its organizational structure. 

(U) GEC Federal Assistance Award Monitoring 

(U) GEC carries out its functions by providing Federal assistance awards—grants and 
cooperative agreements6—to vetted recipients. Federal assistance award recipients must 
comply with Federal and Department requirements governing the administration of the 
awards. Specifically, Department Federal assistance awards are subject to Title II of the Code of 
Federal Regulations (C.F.R.), Parts 200 and 600, which prescribe requirements for soliciting, 
awarding, managing, and monitoring Federal assistance awards. The Federal Assistance 
Directive7 (FAD) details the Department’s policies and procedures for implementing awards 
consistent with 2 C.F.R. 200 and 2 C.F.R. 600. 
 
(U) Grants Officers and GORs manage and monitor Federal assistance awards. Grants Officers 
are appointed and authorized by the Bureau of Administration’s Office of the Procurement 
Executive to award and amend Federal assistance awards. Grants Officers are responsible for 

 
6 (U) Grants and cooperative agreements transfer money, property, services, or anything of value to the recipient 
in order to accomplish a public purpose of support or stimulation authorized by Federal statute. In contrast to 
grant agreements, cooperative agreements require greater Federal Government participation in a project. 
However, even with respect to cooperative agreements, substantial involvement must be reasonable and 
necessary, rather than a means of exercising greater control over a recipient or project. 
7 (U) Department, Federal Assistance Directive, October 2017. 
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award execution and are accountable for decisions made.8 The GOR’s role is to help the Grants 
Officer ensure that the Department exercises prudent management and oversight of the award 
through the monitoring and evaluation of the recipient’s performance. Grants Officers appoint 
GORs using GOR designation letters.  
 
(U) In addition to the Grants Officers and GORs, GEC assigns Program Officers and Monitoring 
and Evaluation Specialists to conduct additional monitoring of Federal assistance awards. The 
Program Officer provides guidance to the recipient and conveys policy adjustments that may be 
needed to ensure that programs are consistent with policy priorities. The Monitoring and 
Evaluation Specialists work with project teams to align program activities to achieve desired 
outcomes. 

(U) What OIG Reviewed 

(U) In FY 2018, GEC awarded 39 Federal assistance awards, composed of grants and cooperative 
agreements, valued at $58.6 million. For this audit, OIG reviewed all 39 grants and cooperative 
agreements to determine whether they aligned with GEC’s statutory mandate and authority. 
OIG then performed detailed analyses on 10 selected cooperative agreements, valued at 
approximately $34.6 million, to determine whether GEC monitored the awards in accordance 
with Federal requirements, Department policies and guidance, and award terms and 
conditions. Appendix A further explains OIG’s methodology for selecting and reviewing the 10 
awards tested for this audit. 
 
(U) AUDIT RESULTS  

(U) Finding A: Grants and Cooperative Agreements Generally Aligned With GEC’s 
Statutory Mandate and Authority 

(SBU) The 2017 NDAA assigned specific objectives to GEC, and the Department’s FAD requires 
grants and cooperative agreements awarded by the Department to support stated program 
objectives. OIG reviewed the 39 grants and cooperative agreements that GEC awarded in FY 
2018 and found that the purpose and scope of all but 1 award (97 percent) aligned with GEC’s 
statutory mandate and authority. The lone exception occurred because GEC officials failed to 
detect that the award purpose did not align with FY 2017 NDAA guidance. The award—a 
cooperative agreement issued to the —was 
terminated on May 31, 2019, for reasons unrelated to the error. 

 
8 (U) The FAD states that the Grants Officer has the authority to the maximum extent practicable and consistent 
with law, to determine the application of rules, regulations, and policies, on a specific award. The authority to 
make decisions, and the accountability for the decisions made, will be within the Federal Assistance Team 
member’s area of responsibility. See Federal Assistance Directive, October 2017, Chapter 1, § D, Roles and 
Responsibilities, 3–4. 

(b) (4), (b) (7)(E)
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(U) The Award Purposes and Scopes Aligned With GEC’s Mandate and Authority 

(U) The Department’s FAD states that, prior to announcing a program, personnel responsible 
for issuing Federal assistance awards must be familiar with the type of funding to be used, 
including the statutory authority, appropriation, and any applicable legal requirements.9 
Additionally, the FAD states that a Federal assistance award scope of work should be aligned 
with the office’s strategic goals and objectives.10 To carry out its objectives, the FY 2017 NDAA 
authorized GEC “to provide grants or contracts of financial support to civil society groups, social 
media content providers, nongovernmental organizations, federally funded research and 
development centers, private companies, or academic institutions for the following purposes: 
 
PURPOSE 1: (U) To support local independent media who are best placed to refute foreign 
disinformation and manipulation in their own communities. 

PURPOSE 2: (U) To collect and store examples in print, online, and social media, 
disinformation, misinformation, and propaganda directed at the United States and its allies 
and partners. 

PURPOSE 3: (U) To analyze and report on tactics, techniques, and procedures of foreign 
information warfare with respect to disinformation, misinformation, and propaganda. 

PURPOSE 4: (U) To support efforts by the Center to counter efforts by foreign entities to use 
disinformation, misinformation, and propaganda to influence the policies and social and 
political stability of the United States and U.S. allies and partner nations.”11 

 
(U) OIG obtained documentation from the Department’s State Assistance Management 
System12 (SAMS) and reviewed the purposes and objectives associated with the 39 grants and 
cooperative agreements that GEC awarded in FY 2018. OIG found that the purposes and 
objectives of 38 of 39 (97 percent) of the grants and cooperative agreements reviewed aligned 
with the FY 2017 NDAA’s guidance. In addition, as shown in Table 3, most of the awards 
reviewed addressed one or more permissible statutory purposes of award, in accordance with 
the 2017 NDAA’s guidance on GEC Federal assistance awards. 
  

 
9 (U) Federal Assistance Directive, Chapter 2, § C, Confirm Statutory Authority and Appropriation, 25. 
10 (U) Federal Assistance Directive, Chapter 2, § N.2, Scope of Work, 64. 
11 (U) Pub. L. No. 114-328 § 1287(f)(1)(A)-(D), 550. 
12 (U) SAMS is the Department’s electronic grants management system and serves as an electronic file folder for 
Federal assistance awards. The electronic award file contains the award risk assessments, monitoring plans, 
awards, and award modifications. 
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(U) Table 3. GEC FY 2018 Award Purpose and Objective Alignment 
 

(SBU) Recipient and Award Number 

 
 (U) 

PURPOSE 1 
(U) 

PURPOSE 2 
(U) 

PURPOSE 3 
(U) 

PURPOSE 4 
1     
2     
3     
4     
5     
6     
7     

8     
9 CNA Corporation (SGECPD18CA0027)     
10     
11 Democracy Council of California (SGECPD18CA0030)     
12     
13     
14     
15     
16     
17     
18     
19     
20 

    

21     

22 
    

23     
24     
25     
26     
27     
28 Park Capital Investment Group (SGECPD18CA0024)     
29     
30     
31     
32     
33     
34     
35     
36     
37     
38     
39     

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)
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(U) Source: OIG-generated from analysis of the award purpose and objectives of GEC FY 2018 Federal assistance 
awards. 
 
(SBU) For example, GEC awarded $990,000 to to counter violent extremist 
organization recruitment in Azerbaijan, Georgia, and Macedonia. The award not only addressed 
analyzing and reporting on tactics, techniques, and procedures of foreign information warfare 
but also supported GEC efforts to counter efforts by foreign entities to use disinformation, 
misinformation, and propaganda to influence the policies and social and political stability of the 
United States and U.S. allies and partner nations. GEC provided another award, valued at 
approximately $1.4 million to to implement an 18-month project 
to empower citizens and technology firms to create a safer online environment for Iranians. 
This award addresses support for local independent media who are best placed to refute 
foreign disinformation and manipulation in their own communities as well as to support GEC in 
countering efforts by foreign entities to use disinformation, misinformation, and propaganda to 
influence the policies and social and political stability of the United States and U.S. allies and 
partner nations. 
 
(SBU) Many of the awards were complex and included multiple objectives. For example, GEC 
provided approximately $3 million to  to identify and map Russian disinformation 
actors, platforms, and activities; assess Russian disinformation activity strengths and 
weaknesses, including an assessment of why some countries are more vulnerable than others 
to such campaigns; create a platform encompassing new Artificial Intelligence-based 
techniques designed to improve research into Russian disinformation activities; and offer more 
clarity on how Russian disinformation affects public attitudes in the states being targeted. The 
award was implemented in Central and Eastern European and Balkan states, including Bulgaria, 
the Czech Republic, Hungary, North Macedonia, Montenegro, Romania, Serbia, and Slovakia. 
The award has three objectives: 
 

1. (SBU) Develop a platform that can predict Russian disinformation campaigns at the 
earliest possible stage in several Central and Eastern European and Balkan states. 

states that the platform will be an “automated disinformation mapping, early 
warning, and prediction mechanism.” 

2. (U) Identify the “blind spots” that limit the imposition of countermeasures designed to 
combat Russian disinformation and monitor and analyze information warfare with tools 
that include an early warning system. 

3. (U) Assess public attitudes and vulnerabilities in Central and Eastern European and 
Balkan states. 

 
(SBU) Another award was provided to “to test and engineer novel 
technological solutions through combination, hybridization, or other applications of existing 
technologies to address the problems of foreign propaganda and disinformation, and rapidly 
make those technologies available for use by GEC partners.” The award’s six objectives included 
baseline knowledge development, information domain awareness, real-time identification of 

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

(b) (4), (b) 
(7)(E)

(b) (4), (b) 
(7)(E)

(b) (4), (b) (7)(E)
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information cascades, enhanced audience segmentation, developing message generation 
capabilities, and development of intelligent counter messaging systems. 

(U) One Award Did Not Align With NDAA Guidance for GEC Awards

(SBU) Of the 39 Federal assistance awards reviewed for this audit, OIG identified 1 exception 
that did not align with the 2017 NDAA guidance on providing grants and cooperative 
agreements. Specifically, GEC awarded a cooperative agreement to with the 
stated purpose to “spur civic demand and organizing for personal liberties and social freedoms, 
a merit-based economy with rewarding work for youth and women, and solutions to Iran’s 
mounting environmental and public health crises.” Because the stated purpose of this award 
did not relate to the purposes specifically outlined in the FY 2017 NDAA, OIG concluded that the 
purpose of this award did not align with GEC’s statutory mandate and authority.  

(U) This lone exception occurred because GEC officials failed to detect that the award purpose
did not align with the 2017 NDAA guidance. Specifically, in September 2017, the Department’s
Bureau of Near Eastern Affairs (NEA) solicited proposals to implement programs to promote
more consistent respect for human rights and democratic principles in Iran, including those
reflected in the Iranian Constitution and those obligations enshrined in international
agreements to which Iran is a party. In April 2018, GEC solicited proposals to implement
programs to counter foreign state and non-state sponsored propaganda and disinformation
efforts aimed at undermining U.S. national security interests. GEC wanted organizations to
“introduce cutting edge, cost-effective approaches”13 to the four purposes outlined in the FY
2017 NDAA guidance for providing grants and cooperative agreements.

(SBU) submitted proposals in response to both the NEA and GEC notices. The 
proposals included the following elements: 

(SBU) Table 4. Proposal Elements 

(U) Notice: NEA
(SBU) Title:
(U) Budget: $1,400,000
(U) Purpose: Spur civic demand and organizing for personal liberties and social freedoms, a merit-
based economy with rewarding work for youth and women, and solutions to Iran’s mounting
environmental and public health crises.
(U) Objectives:
• Spur civic demand and organizing for personal liberties and social freedoms.
• Galvanize civic initiatives for better jobs for (especially female) graduates, fairness and equality in

workplace, and a merit-based economy.
• Strengthen civil society advocacy for synergistic policy solutions to Iran’s environmental crisis and

ensuing public health crises.

13 (SBU) GEC, Notice of Funding Opportunity – Information Access Fund , April 5, 2018, 2. 
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(U) Notice: GEC
(SBU) Title:
(U) Budget: $500,000
(U) Purpose: Counter efforts by foreign entities to use disinformation and propaganda to influence
the policies and social and political stability of the United States and U.S. allies and partner nations.
(U) Objectives:
• Sensitize Arab and international audiences to the disinformation and propaganda of the Iranian

regime.
• Counter the Iranian regime’s lies and nefarious influence outside Iran through spreading facts

about its actions.
• Amplify voices of Iranians dissenting from the Islamic Republic’s ideology and imperial ambitions,

pressing for a peaceful Iranian foreign policy that honors the security, rights, and dignity of other
peoples.

a (U) This project was later renamed the “Iran Disinformation Project.”  
(SBU) Source: OIG-generated from a review of proposals submitted to NEA and GEC. 

(SBU) NEA selected  but ultimately was unable to fund the proposal and 
recommended that GEC do so instead. When GEC issued the award, the Grants Officer and the 
Program Officer incorporated the title, purpose, and budget from response to 
NEA’s funding opportunity with the objectives and scope of work associated with 

 response to GEC’s funding opportunity. However, GEC officials failed to detect 
that the award purpose did not align with FY 2017 NDAA guidance, seemingly because of 
confusion that stemmed from recordkeeping errors that followed GEC’s receipt of two separate 
proposals.  itself brought the purpose of the award to GEC’s attention 1 month 
after the award was made and noted the apparent error, but that error was never corrected. 

(SBU) The cooperative agreement that GEC provided to was terminated 
effective May 31, 2019, for reasons unrelated to the erroneous title, purpose, and budget.14 
From the time of its award (September 28, 2018) to the time of its termination, GEC officials 
stated that  was implementing GEC objectives and scope of work that aligned 
with its statutory mandate and authority. However, had the cooperative agreement not been 
terminated, OIG would have recommended that GEC immediately modify the cooperative 
agreement to reflect the correct title, purpose, and budget and put in place internal controls to 
monitor and oversee the cooperative agreement. Failure to do so would have resulted in GEC’s 
being in non-compliance with requirements outlined in the FY 2017 NDAA guidance.  

14 (SBU) On May 31, 2019, GEC suspended cooperative agreement provided to  
In its suspension letter, GEC stated that the suspension was a result of activities “being outside of 
or not in accordance with the scope of work.” According to GEC, a congressional staff member informed it that

Iran Disinformation Project Twitter account leveled criticism at human rights workers, academics, 
and journalists, including U.S. citizens. After investigating the incident, GEC terminated the cooperative agreement 
on July 17, 2019, but retroactively dated the termination to May 31, 2019, to conform with the date of the 
suspension letter. OIG did not assess whether the tweets or any other conduct were, in fact, “outside of or not in 
accordance with the scope of work.” As described in the text of the report, with respect to our scope, OIG only 
assessed whether the stated purposes of the awards fell within the statutory mandate as set forth in the relevant 
legislation. 
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(U) Finding B: GEC’s Management and Monitoring of Its Federal Assistance 
Awards Needs Improvement 

(U) Of the 39 Federal assistance awards reviewed for this audit, OIG selected 10 for detailed 
testing to assess compliance with award monitoring requirements. OIG found that GEC did not 
consistently manage and monitor the awards tested in accordance with Federal requirements, 
Department policies and guidance, and award terms and conditions. Specifically, GEC officials 
did not always clearly designate roles and responsibilities for grants management personnel, 
and 3 of 10 (30 percent) of the required award risk assessments contained errors. In addition, 
GEC officials did not establish effective monitoring plans. OIG found that 9 of 10 (90 percent) of 
the monitoring and evaluation plans reviewed did not include all monitoring and evaluation 
plan elements and 9 of 10 (90 percent) did not demonstrate a direct link to the proposed scope 
of work, as required by the FAD. Furthermore, OIG found that GEC officials did not review 
recipients’ performance reports and financial information in accordance with Department 
policies and guidance. OIG found that 4 of 10 (40 percent) of the award recipients’ performance 
reports reviewed for this audit only provided descriptions of actions taken in the previous 
quarter and did not link implementing activities to any performance indicators.  
 
(U) These deficiencies occurred, in part, because GEC did not have enough experienced 
personnel to issue, manage, and monitor cooperative agreements when the FY 2018 awards 
were issued. In addition, GEC has not formally adopted internal policies, processes, and 
procedures for managing and monitoring assistance awards. Until these deficiencies are fully 
remediated, GEC will not be in a position to ensure award recipients are using funds as 
intended or be able to fully demonstrate that the awards being implemented are fulfilling GEC’s 
statutory mandate to coordinate efforts in countering propaganda and disinformation efforts 
aimed at undermining U.S. national security interests. 

(U) GEC Officials Did Not Clearly Designate Roles and Responsibilities 

(U) OIG found that GEC did not clearly designate roles and responsibilities for managing and 
monitoring Federal assistance awards. The FAD states that a Grants Officer must designate a 
GOR for all assistance awards in which the U.S. share of costs is more than $100,000. According 
to the FAD, a GOR must be certified by the Bureau of Administration, Office of the Procurement 
Executive, Federal Assistance Division, and designated in writing by the Grants Officer for a 
specific award. The GOR has a range of responsibilities, including:  
 

• (U) Coordinating and consulting with the recipient on all programmatic or technical 
matters in the administration of the assistance award. 

• (U) Monitoring and assessing project performance to ensure compliance with the 
assistance award terms and conditions. 

• (U) Receiving and reviewing required recipient reports (progress, financial, or other) and 
ensuring they are timely and complete. 

• (U) Providing the Grants Officer with a written assessment of the recipient’s 
performance on the basis of the review of Program Progress Reports within 30 days of 
receipt. 
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• (U) At the direction of the Grants Officer, documenting the official Federal award file to 
indicate that the GOR reviewed and approved the Program Progress Report or the 
Federal Financial Report within 30 days of receipt of the reports.  

• (U) Assisting the Grants Officer in determining whether a payment request should be 
approved.15 

 
(U) In reviewing the official award files in SAMS, OIG found that a single GEC official had been 
named as the GOR for all 10 awards. However, at the time these awards were made 
(September 2018), the GOR had not been designated in writing, in accordance with the FAD. 
When OIG spoke with the GOR named in the cooperative agreement award provisions, he 
stated that his involvement was limited to administrative tasks such as obtaining and approving 
quarterly performance and financial reports and that he was not involved in programmatically 
executing or reviewing award activities. OIG also found that 3 of 10 award files did not contain 
any GOR designation letters16 and that 4 GOR designation letters were not completed until 
February 2019, indicating that for at least the first 4 months of the awards’ periods of 
performance, no GOR had been formally designated. 
 
(SBU) When OIG asked award recipients to identify the designated GOR for their respective 
awards, four recipients named an individual other than the person identified in award 
documents. For example, in October 2019, Democracy Council of California personnel identified 
a GEC official as the GOR. However, this individual was not named in the award provisions nor 
designated as the GOR in writing. Democracy Council of California personnel also stated that 
they were informed a new official recently had been designated as the GOR, but OIG discovered 
that this “new” individual was actually named as the GOR in the award provisions in September 
2018 and that the Grants Officer issued a GOR designation letter for him in February 2019. 
However, according to Democracy Council of California personnel, they did not have any 
contact with the designated GOR prior to November 2019. Finally, personnel 
were able to name the GOR designated in the award provisions, but the GOR designation letter 
itself identified a different individual.  
 
(U) GEC officials also told OIG that they employed what they termed as “cognizant” and “non-
cognizant” GORs. This terminology was apparently used informally by GEC and is not an official 
designation or category. According to GEC officials, “cognizant” GORs are familiar with 
programmatic and financial aspects of Federal assistance awards and grants management and 
administration, and “non-cognizant” GORs are not involved in the awards’ programmatic 
aspects and are instead responsible for administrative tasks such as approving quarterly 
performance and financial reports. On the basis of this information, OIG concludes that GEC 
officials who acted in a “non-cognizant” capacity were GORs in name only, and were assigned 
only to nominally fulfill the FAD requirement that Grants Officers designate a GOR for all 
awards in which the U.S. Government’s share of costs was more than $100,000. The “non-
cognizant” GORs who handled primarily administrative matters lack any proper basis for 

 
15 (U) Federal Assistance Directive, Chapter 2, § P, Grants Officer Designates GOR, 78–79. 
16 (U) GEC completed GOR designation letters for these three awards on October 29, 2019, and November 1, 2019.  
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accepting cooperative agreement recipient work and are unable to provide assurance that 
recipients complete work in accordance with Federal requirements, Department policies and 
guidance, and award terms and conditions. 

(U) Risk Assessments and Monitoring and Evaluation Plans for Assistance Awards Did Not 
Meet Federal and Department Requirements 

(U) OIG found that 3 of 10 risk assessments reviewed for this audit (30 percent) contained 
errors and that none of the risk assessments were incorporated into SAMS award files. In 
addition, one risk assessment had to be recreated because the Grants Officer was unable to 
find the original document. OIG also determined that most monitoring and evaluation plans 
associated with the 10 cooperative agreements were not completed in accordance with 
Department policies and guidance. 

(U) Risk Assessments 

(U) 2 C.F.R. § 200.205 states that, for grants or cooperative agreements, a “Federal awarding 
agency must have in place a framework for evaluating the risks posed by applicants before they 
receive Federal awards.”17 To meet this requirement, the Federal awarding agency may use a 
risk-based approach and may consider items such as financial stability; quality of management 
systems and ability to meet management standards; history of performance; reports and 
findings from audits; and the applicant’s ability to effectively implement statutory, regulatory, 
or other requirements.18 The FAD requires that all bureaus, offices, and posts involved in 
awarding Federal financial assistance complete risk assessments of award recipients before 
providing funds. The FAD further requires the risk assessments to include analysis of a range of 
relevant issues, including, for example, the financial stability and performance history of the 
prospective implementer, how the activities to be implemented affect the Department’s ability 
to achieve its goals and objectives, and the environment in which award activities will be 
implemented. The Department’s Bureau of Administration, Office of the Procurement 
Executive, Federal Assistance Division, developed a risk assessment worksheet that is 
mandatory for all grants and cooperative agreements.19 
 
(U) Upon request, GEC officials provided OIG the risk assessments for each of the 10 awards 
tested. Although award risk assessments had been completed for all 10 awards that OIG 
reviewed for this audit, three of those assessments contained errors. Specifically: 
 

• (SBU) NEA completed a risk assessment for the program; 
however, the assessment did not incorporate risks associated with the organization’s 

program (for which received the GEC-issued cooperative 
agreement). In addition, GEC did not conduct an independent risk assessment using the 
required worksheet to address the risks associated with the program. 

 
17 (U) 2 C.F.R. § 200.205(b), 101. 
18 (U) 2 C.F.R. § 200.205(c)(1)-(5), 101. 
19 (U) Federal Assistance Directive, Chapter 2, § K, Conduct a Risk Assessment, 57–59. 
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• (SBU) The risk assessment completed for the Democracy Council of California identified 
the organization as a foreign-based entity rather than a domestic one and referenced 
activities that did not align with the award purpose. In fact, the risk assessment cited the 
same Unique Entity Identifier as the assessment for and the assessment 
addressed risks associated with award, an entirely different award. 

• (SBU) The risk assessment for  erroneously states that 
programmatic activity will take place in Nigeria, rather than Kenya, and was not 
completed using the FAD-required worksheet. 

 
(U) Additionally, according to the Grants Officer, one risk assessment had to be recreated 
because the original document could not be found. OIG also found that none of the risk 
assessments was incorporated into SAMS, which is the Department’s electronic grants 
management system. OIG acknowledges that the FAD does not explicitly require risk 
assessments to be incorporated into SAMS award file but, had GEC followed this practice, it 
would have been unnecessary to recreate the missing risk assessment because it would have 
been readily available.  

(U) Monitoring and Evaluation Plans 

(U) The FAD requires every Federal assistance award to have a written monitoring plan that is 
appropriate to the award and linked to the risk assessment. According to the FAD, the plan 
should: 
 

• (U) Consider the level of risk, any risk mitigation measures, and the resources available 
to provide monitoring. 

• (U) Be linked to the award scope. 
• (U) Show both the performance metrics for the scheduled activities and the frequency 

and types of monitoring mechanisms to be employed. 
• (U) Include the assessment of goals and objectives of the award and the outcomes that 

are expected.20  
 

(U) In addition to the FAD, the Foreign Affairs Manual (FAM) requires each bureau and 
independent office to develop a plan for monitoring programs and projects.21 Bureaus and 
independent offices must: 
 

• (U) Develop performance indicators to monitor progress and to measure actual results 
compared to expected results. 

• (U) Establish a methodology for collecting baseline data, which should usually be 
collected before or at the start of a program or project to provide a basis for planning 
and monitoring subsequent progress. 

 
20 (U) Federal Assistance Directive, Chapter 2, § O, Develop a Monitoring Plan, 77. 
21 (U) 18 FAM 301.4-3, Monitoring. 
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• (U) Set targets for each performance indicator to indicate the expected change over the 
course of each period of performance. 

• (U) Develop a monitoring plan that documents all the indicators and baselines, 
milestones, and targets for each indicator.22 

 
(SBU) OIG reviewed cooperative agreement recipients’ proposed monitoring and evaluation 
plans to determine whether they included the elements required by the FAM. OIG found that 9 
of 10 plans (90 percent) did not include all monitoring and evaluation plan elements. For 
example, the proposed monitoring and evaluation plan included 
performance indicators, but these were not related to award activities identified in the 
cooperative agreement’s final scope of work. The monitoring and 
evaluation plan also did not include or establish baseline data. In another example, 

proposed monitoring and evaluation plan included performance 
indicators and targets but did not include baseline data from which to measure progress. OIG 
also found that the monitoring and evaluation plans for CNA Corporation, the Democracy 
Council of California, the  and

did not include performance indicators, targets, or baseline data. 
 
(U) When responding to GEC funding opportunities, applicants were required to submit 
monitoring and evaluation plans that outlined their basic approaches to monitoring and 
evaluating activities and sub-awards, including methods of reporting and recording 
programmatic successes and challenges. All 10 recipients for the awards OIG reviewed 
submitted monitoring and evaluation plans linked to their proposed scopes of work in response 
to GEC funding opportunities. GEC, however, negotiated the cooperative agreement scopes of 
work, which resulted in differences between the proposed and final scopes of work. That is, the 
proposed monitoring and evaluation plans in these cases were based on a document that had 
been superseded and that no longer described the work that would actually be conducted. 
Nonetheless, GEC officials told OIG that recipients’ proposed monitoring and evaluation plans 
were accepted and adopted as the final plan for each award. As a result, OIG found that 9 of 10 
monitoring and evaluation plans (90 percent) did not reflect the final award scope of work as 
required by the FAD. 
 
(SBU) For example, scope of work includes the following objectives: 
 

1. (U) Target audience analysis using quantitative and qualitative research from both in-
person and digital approaches in Latvia, Lithuania, Estonia, and Moldova. 

 
22 (U) 18 FAM 301.4-1(B), Definitions, defines a performance indicator as a particular characteristic or dimension 
used to measure intended changes, to observe progress, and to measure actual results compared to expected 
results; baseline as data that are collected before or at the start of a program, project, or process and provide a 
basis for planning or assessing subsequent progress and impact; a project as a set of activities intended to achieve 
a defined product, service, or result with specified resources within a set schedule; and a program as a set of 
activities, processes, or projects aimed at achieving a goal or objective that is typically implemented by several 
parties over a specified period of time and may cut across sectors, themes, or geographic areas. 
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2. (U) Using the Exovera Artificial Intelligence platform to conduct active monitoring of the 
media environment. Additionally, using a combination of mathematical network 
mapping and public content observation to identify relevant sources of influencers 
online. 

 
(SBU)  proposed monitoring and evaluation plan stated that “a more 
robust, comprehensive [Monitoring and Evaluation] Framework will be developed during the 
Inception Phase in consultation with the GEC,” but the plan did not include program objectives. 
Therefore, the monitoring and evaluation plan did not demonstrate a direct link to the award 
scope of work. Similarly, the Democracy Council of California monitoring and evaluation plan 
did not include programmatic objectives. Therefore, the monitoring and evaluation plan did not 
demonstrate a direct link to the award scope of work. 
 
(U) In addition, rather than working with recipients to update proposed monitoring and 
evaluation plans after finalizing the scopes of work, GEC simply incorporated proposed output 
and outcome23 measures into the final scopes of work for each of the 10 awards reviewed for 
this audit. Although GEC officials explained that this was done to enhance the existing 
monitoring and evaluation plans, OIG determined that incorporating output and outcome 
measures did not fully address the inadequacies of the monitoring and evaluation plans noted 
above because they did not include enough information to allow GEC to measure change over 
time. For example, output measures that GEC added to the awards include public service 
announcements and mini-documentaries, reports, symposiums, training and skills-building, 
establishing procedural guidance, introductory “kick-off” meetings and presentations, 
identifying and recruiting subject matter experts, focus groups, and workshops. Some outcome 
measures that GEC added include: 
 

• (U) General discourse and policy debates about how to counter threats via 
disinformation and propaganda elevated and oriented toward practical measures 
throughout society, including regulatory solutions for social media companies serving as 
active measures for those opposed to the United States. 

• (U) Placing successful technologies on an accredited, secured unclassified network for 
GEC and partner use. 

• (U) Engagements with journalists will help those at all levels recognize propaganda, 
disinformation campaigns, and other interference and influence efforts directed at 
undermining U.S. national security interests. 

• (U) Providing GEC a better understanding of regional traditional and social media outlets 
and platforms and their target audiences as well as influential organizations and 
individuals that shape opinions and the information environment. 

 
23 (U) Outputs are the direct, tangible results of program activities. Long-term outcomes describe system- or 
societal-level results and can focus on changes the program seeks to achieve. Short-term outcomes describe the 
immediate effects of the program and often focus on changes to the knowledge and attitudes of the program’s 
beneficiaries or customers. See Department, Program Design and Performance Management Toolkit, § 3.3.1, 
Develop Long-Term Outcomes, § 3.3.2, Develop Short-Term Outcomes, and § 3.3.3, Develop Outputs, 30–32. 

(b) (4), (b) (7)(E)

KGMueller
Cross-Out

KGMueller
Cross-Out



SENSITIVE BUT UNCLASSIFIED 
 

 

AUD-MERO-20-26 17 
SENSITIVE BUT UNCLASSIFIED 

• (U) Relevant partner governmental agencies and associated think tanks responsible for 
strategic communications and interfacing with the public are sufficiently informed, 
skilled, and supported so they can identify, respond, and coordinate quickly and 
effectively with their constituencies and partner groups to respond to and reduce the 
impact of state-sponsored messaging and related activities and build resilience. 

 
(U) In short, without effective monitoring and evaluation plans, GEC is hindered in its ability to 
determine whether awards achieved intended purposes. 

(U) Recipients’ Quarterly Performance Reports Did Not Include All Required Elements and GEC 
Officials Did Not Document Report Review and Approval 

(U) 2 C.F.R. 200.328 requires Federal assistance award recipients to submit performance 
reports “to best inform improvements in program outcomes and productivity.” Performance 
reports must contain a comparison of actual accomplishments to the objectives of the award, 
the reasons why established goals were not met (when appropriate), and additional 
information, including (when appropriate) analysis and explanation of cost overruns or high 
unit costs. Performance reports must be submitted “no less frequent than annually nor more 
frequently than quarterly.”24 In addition, the FAD states that a performance report compares 
actual to planned performance and indicates the progress made in accomplishing the goals and 
objectives of the program as outlined in the original proposal and assistance award. The report 
should include a description of the progress made. The performance report should describe the 
program’s successes and any difficulties or deficiencies identified during the reporting period. 
The report should also note performance indicators included in the proposal or the award’s 
terms and conditions. The GOR must provide a written assessment of the report, and either the 
Grants Officer or the GOR must indicate in the award file that they have reviewed the reports.25 
 
(SBU) OIG reviewed the award terms and conditions for each of the 10 cooperative agreements 
and found that the recipients were required to submit quarterly performance reports in 
accordance with the C.F.R. guidance. OIG also found that recipients submitted quarterly 
performance reports26 in accordance with 2 C.F.R. 200.328, the FAD, and the awards’ terms and 
conditions. However, GEC officials did not consistently document their reviews in the official 
award file. For example, the SAMS award file for demonstrated that the recipient 
submitted four reports but did not include evidence that GEC officials reviewed and approved 
those reports. Similarly, submitted four performance reports but, as of 
January 2020, GEC officials had reviewed and approved only three reports. Without reviewing 
and approving recipients’ performance reports, GEC cannot ensure that awards are achieving 
intended outcomes or that GEC is achieving its mandate. 
 

 
24 (U)2 C.F.R. § 200.328(b)(1) and § 200.328(b)(2)(i)-(iii), 123. 
25 (U) Federal Assistance Directive, Chapter 4, § D.2, Performance Progress Report, 128. 
26 (U) OIG reviewed quarterly performance reports from the first four quarters of performance for each award: 
October–December 2018; January–March 2019; April–June 2019; and July–September 2019. 
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(SBU) OIG also found that recipients’ performance reports varied in completeness and quality. 
Specifically, OIG found that 4 of 10 (40 percent) of the award recipients’ performance reports 
reviewed for this audit only provided descriptions of actions taken in the previous quarter and 
did not link implementing activities to any performance indicators. For example, a CNA 
Corporation performance report listed program activities such as a sub-awardee workshop, 
meetings with GEC officials, template development and drafting, and project management 
tasks such as biweekly meetings, subaward execution, implementation plan development, and 
a memorandum that documented workshop results. CNA Corporation’s performance reports 
also discussed cost expenditures and upcoming activities. However, the performance report did 
not discuss the program’s successes or difficulties encountered or link activities to performance 
indicators. In another example, performance reports discussed activities implemented 
in the reporting period and progress on objectives but did not compare actual to planned 
performance, discuss the programs’ successes and difficulties, or report on performance 
indicators. Similarly, the  performance reports included 
an evaluation of progress on key quantitative and qualitative indicators, which lists 35 
indicators, targets, quarterly output, and cumulative output, as well as project management 
activities and activities related to each award objective. However, the indicators that the 

discussed in its performance reports did not link to the 
proposed monitoring and evaluation plan that GEC accepted nor to the outputs and outcomes 
later incorporated into the award scope of work. 
 
(U) In addition, 5 of 10 (50 percent) of the award recipients audited told OIG that GEC officials 
had not asked questions or requested clarifications related to quarterly performance reports. In 
addition, none of the 10 award files included the GOR’s written assessment of the recipients’ 
performance reports, as required by the FAD. Furthermore, the individual identified as the GOR 
in all 10 cooperative agreement files told OIG that he reviewed recipients’ quarterly 
performance reports “for his own knowledge” and primarily relied on GEC Program Officers to 
provide award management and monitoring. 

(U) GEC Officials Reviewed Required Financial Reports But Did Not Monitor Expenditures 

(U) 2 C.F.R. 200.327 requires Federal assistance award recipients to submit financial reports. 
Award recipients must submit financial reports “with the frequency required by the award 
terms and conditions, but no less frequently than annually nor more frequently than 
quarterly.”27 The FAD states further that recipients must submit Federal Financial Reports28 to 
the Grants Officer and the GOR or upload them to SAMS and that either the Grants Officer or 
the GOR must document review in SAMS or review and approve the reports in the 

 
27 (U) 2 C.F.R. § 200.327, 122. 
28 (U) The Federal Financial Report is the Government-wide form for reporting assistance financial expenditures. 
The report includes information such as cash received from the Federal agency, cash disbursed, remaining cash on 
hand, total Federal expenditures, and unliquidated obligations. 
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Department’s Payment Management System.29 The FAD also states that “it is permissible to 
request supporting documentation” “if there are suspected excessive or irregular 
expenditures.”30 Moreover, the Department encourages spot checks to ensure “evidence of 
expenditures show that purchases are necessary, reasonable, allocable, and allowable.”31 
 
(SBU) OIG reviewed the award terms and conditions for each of the 10 cooperative agreements 
and found that the recipients submitted the quarterly financial reports in accordance with 
C.F.R. requirements. However, OIG found that, although GEC officials reviewed the quarterly 
financial reports, it was not always the Grants Officer or the GOR who conducted reviews as the 
FAD requires. For example, CNA Corporation submitted four financial reports, all of which were 
reviewed by a GEC official other than the Grants Officer or the GOR. Similarly, 
submitted five financial reports—the Grants Officer reviewed and approved one report, and a 
GEC official who was neither the Grants Officer nor the GOR reviewed and approved the 
remaining four reports. 
 
(SBU) In addition, the SAMS award files and the Payment Management System did not include 
evidence that GEC officials conducted spot checks of recipients’ expenses. Because of this, OIG 
obtained and reviewed the general ledgers for the 10 cooperative agreements to conduct such 
checks.32 OIG compared actual expenditures with authorized award budgets, both overall and 
by budget category.33 OIG found that recipient expenditures generally were necessary, 
reasonable, allocable, and allowable. OIG noted, however, that documentation for some 
expenditures was missing or unclear. For example,  did not include or had 
inappropriate support for $11,112 of the $330,849 transactions sampled (3.4 percent). 
Although these inconsistencies do not rise to the level of questioned costs, they do confirm that 
GEC officials should conduct spot checks as Department guidance suggests. 
 
(SBU) OIG also reviewed reported spending included in the Federal Financial Reports the 
recipients submitted and found that overall spending rates34 ranged from 11 to 42 percent 
after 1 year of the awards’ periods of performance. The spending rates appear low given that 
all 10 awards had periods of performance ranging from 18 to 24 months and so could indicate 
problems implementing the awards. In fact, discussions with two award recipients confirmed 
that this was the case. For example, officials stated that the spending rate was low 

 
29 (U) The Payment Management System is a U.S. Government-wide centralized award payment and cash 
management system and is the Department’s electronic payment method for Federal financial assistance awarded 
to U.S.-based organizations. 
30 (U) Federal Assistance Directive, Chapter 4, § D.1, Financial Reporting, 127–128. 
31 (U) Office of the Procurement Executive, Federal Assistance Division, Federal Assistance Management (PY260), 
February 2018, 191. 
32 (U) OIG requested general ledgers as of October 1, 2019, from each of the 10 recipients, a date by which each of 
the awards would have completed at least 1 year of their respective periods of performance. 
33 (U) 2 C.F.R. 200 states that awards can have direct and indirect costs. Direct costs fall under eight budget 
categories: personnel costs, fringe benefits, travel costs, equipment costs, supplies, contractual costs, construction 
costs, and other direct costs. Indirect costs include facilities and administrative costs.  
34 (U) The spending rate is the percentage of an award’s budget that has been expended at a given point in time. 
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because of changes to the award and explained that, as a result, they were unable to 
implement some program activities.  ultimately requested a modification to the scope 
of work, a budget realignment, and an extension to complete its work. Democracy Council of 
California officials stated that its spending rate was low because of the time it took to obtain 
approval for sub-awards. Subsequently, its work had not progressed in a timely manner. GEC 
officials stated that the Department of Defense was involved in reviewing and approving sub-
awards, which slowed award activities and resulted in the low spending rate. 
 
(SBU) When examining expenditures by budget category, OIG found that several awards 
exceeded or are likely to exceed authorized budgets for two budget categories—“Personnel” 
and “Fringe Benefits.”35 Specifically, for 7 of 10 cooperative agreements, the spending rate for 
“Personnel” expenditures exceeded the overall spending rate. For example, the overall spend 
rate for was 41.5 percent (approximately $1.45 million expended of $3.5 
million budgeted) although the spend rate for “Personnel” expenses was 68.1 percent 
(approximately $331,000 expended of $487,000 budgeted). A “Personnel” spending rate that 
exceeds the overall spending rate could alert GEC that a budget realignment or cost 
modification may be required. For four cooperative agreements, the spending rate for “Fringe 
Benefits” expenses also exceeded the overall spending rate. For example, the overall spend rate 
for was 11.2 percent (approximately $493,000 expended of $4.4 million budgeted), 
although the spend rate for “Fringe Benefits” was 135.2 percent (approximately $23,000 
expended of $17,000 budgeted).  
 
(SBU) OIG identified other instances of potentially excessive spending in the remaining six 
budget categories. For example, the expended 
approximately 118.9 percent (approximately $365,000 expended of $307,000 budgeted) of its 
“Contractual” budget. The Democracy Council of California also expended approximately 82.4 
percent (approximately $63,000 expended of $77,000 budgeted) of its “Travel” budget. When 
asked to explain these anomalies, personnel from 8 of 10 recipients told OIG that they intended 
to seek period-of-performance extensions, modify their respective scopes of work, or realign 
budgets to address differences between actual expenditures and authorized budgets. 
 
(U) As these examples illustrate, although GEC officials reviewed financial reports, they did not 
properly monitor expenditures. Doing so could have allowed GEC to identify and potentially 
address the issues OIG identified.  

(U) GEC Did Not Have Enough Experienced Staff To Award, Manage, and Monitor Assistance 
Awards 

(U) The deficiencies identified with GEC’s management and monitoring of its assistance awards 
occurred, in part, because GEC did not have enough experienced staff to award, manage, and 
monitor grants and cooperative agreements when the FY 2018 awards were issued. According 

 
35 (U) The FAD states that for awards in which the Government’s share of costs is more than $250,000, recipients 
must request approval before transferring funds between direct cost categories if the cumulative cost of the 
transfer exceeds 10 percent of the total award amount.  
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to GEC officials, the FY 2017 NDAA “dramatically expanded” GEC’s mandate and added more 
responsibilities. GEC officials stated that GEC did not have adequate staffing levels to address 
the expanded mandate. When GEC awarded its FY 2018 grants and cooperative agreements, it 
had only three Grants Officers: one with an unlimited warrant36 and two with warrants up to 
$250,000. As a result, the Grants Officer with the unlimited warrant had to award and oversee 
38 of the 39 FY 2018 awards because these awards had values that exceeded $250,000. That 
same Grants Officer later became responsible for awarding nine cooperative agreements in FY 
2019 because they also exceeded $250,000 in value. 
 
(U) GEC also did not have experienced GORs to manage and monitor the awards. When GEC 
awarded the FY 2018 grants and cooperative agreements, it had four certified GORs; however, 
only one of these GORs had previous experience managing and monitoring assistance awards. 
According to the two officially designated GORs with whom OIG spoke, their role as GOR was 
ancillary to their primary responsibilities. One primarily served as GEC’s Contracting Officer’s 
Representative and the other was the China Threat Team Deputy Chief. 
 
(U) GEC officials stated that from January 2017 through May 2018, they were unable to hire 
additional staff because of the Department-wide hiring freeze. In addition, GEC relied on 
another Department bureau for human resources services such as hiring. However, GEC 
officials stated that the service provider was not expeditious in its hiring efforts and that GEC’s 
ability to fill vacancies was hampered as a result.37 After the hiring freeze was lifted in May 
2018 and GEC was assigned a new human resources service provider, it was able to hire 
additional staff members, including a Grants Officer with a $10 million warrant, two Grants 
Administrators, and two Monitoring and Evaluation Specialists. GEC officials stated that GEC will 
conduct a staffing needs assessment in early 2020 to determine the appropriate staffing level to 
manage and monitor the assistance awards.  

(U) GEC Has Not Adopted Policies, Processes, and Procedures for Managing and Monitoring 
Assistance Awards 

(U) Another reason for the deficiencies identified with GEC’s management and monitoring of 
the cooperative agreements is the absence of policies, processes, and procedures for managing 
and monitoring assistance awards. In January 2019, GEC drafted a manual that provides such 
guidance. The manual defines roles and responsibilities for grants management officials, 
requirements for competing awards, award closeout procedures, and required documentation 
for award files. The manual also requires grants management officials to “identify any risks 
associated with the project, operating environment, recipient organization, financial controls, 

 
36 (U) Grants Officers must have a valid Certificate of Appointment or warrant issued by the Bureau of 
Administration, Office of the Procurement Executive, prior to providing an award or amending the award. The 
dollar amount on a warrant refers to the amount of funding the Grants Officer can obligate for each award. See 
Federal Assistance Directive, October 2017, Chapter 1, § D.2.a, Grants Officer Warrants, 6. 
37 (U) According to GEC officials, they relied on the Bureau of Educational and Cultural Affairs, Office of Human 
Resources, to provide human resources services. GEC later requested human resources servicing be transferred to 
the Executive Director of the Joint Executive Office, which supports the Bureaus of European and Eurasian Affairs 
and International Organization Affairs. 
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and programmatic performance” and states that these assessments should “directly inform the 
monitoring plan” and “be updated throughout the award on an as-needed basis based on new 
audit findings or award monitoring.” The manual also states that monitoring and evaluation 
plans should be closely aligned with an award’s scope of work; “identif[y] indicators of progress 
or success in pursuit of the [scope of work] objectives;” and include the indicator title and 
definition, unit of measure, target, baseline, data source, and collection method. The manual 
permits GEC to require applicants to provide monitoring and evaluation plans with their 
proposals but notes that proposed and actual statements of work often do not match; 
therefore, the manual explains that monitoring and evaluation plans should be updated to 
match the actual scope of work. Lastly, the manual established requirements for performance 
and financial oversight, including “reviews [of] documentation of select expenditures from GEC 
awards.” 
 
(U) Although the manual is a positive development, as of January 2020, the manual had not 
been formally adopted. Senior GEC officials stated that GEC was in the process of testing the 
procedures and that staff members responsible for managing and monitoring Federal 
assistance awards use the standard operating procedures informally. However, OIG determined 
that GEC staff did not consistently apply the procedures when managing the awards. According 
to senior GEC officials, the manual is currently being reviewed and updated and is expected to 
be formally adopted by March 2020. 

(U) Department of Defense Funding Directly Impacted Only a Few Awards but Increased GEC 
Officials’ Workloads for Managing All Awards 

(U) As previously noted, the FY 2017 NDAA authorized the Secretary of Defense to transfer up 
to $60 million to the Secretary of State to carry out GEC functions. In February 2018, GEC and 
the Department of Defense agreed to a joint planning process for projects awarded using the 
transferred funds. Ultimately, however, the decision of whether to provide requested funds 
rested entirely within the discretion of the Secretary of Defense. In FY 2018, GEC received $20 
million of the $40 million it requested from the Department of Defense. In FY 2019, GEC 
received $5 million of the $60 million it requested. In both years, GEC received the funding in 
the final days or the final day of the fiscal year. 
  
(U) GEC officials stated that the late receipt of the funds affected their management of the 
awards. Specifically, GEC officials stated that it affected the timely completion of award 
activities, that the staff at times was unable to complete required administrative tasks, and that 
the workload and time constraints led to record keeping errors. According to GEC senior 
officials, the Department of Defense made “inordinate demands…in terms of participation in 
every aspect of the decision making and management process of the [Department of Defense]-
funded awards.” The officials further stated that these demands required GEC staff to divert 
focus from managing and monitoring ongoing cooperative agreements to responding to 
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questions and requests for information and managing that relationship.38 Moreover, the 
memorandum of agreement requires both joint planning and coordination “[d]uring the 
implementation of all programs approved by the [Senior Coordination Group]” and “[w]hen any 
changes to an existing program are intended to be made to a program previously approved by 
the [Senior Coordination Group] and supported by the [Department of Defense].”39  
 
(SBU) According to GEC officials and several award recipients, this requirement delayed 
implementation of at least four FY 2018 awards. For example, one GEC official stated that 
Department of Defense officials spent months approving notices of funding opportunities. In 
addition reported in its first quarterly report that “project activities were placed in a 
holding pattern.” GEC officials stated that the delay was caused by a “newly imposed 
requirement” that the Department of Defense review and approve recipient work plans and 
monitoring and evaluation plans as well as approve three proposed sub-awards.  and 
the Democracy Council of California personnel also reported that the Department of Defense’s 
involvement in their awards caused delays and challenges in implementing award activities.  
 
(U) Although OIG acknowledges that these issues did affect GEC’s ability to implement 
appropriate award activities, the lateness of the Department of Defense fund transfers does 
not explain all the challenges identified with GEC’s management of its Federal assistance 
awards. For example, designating grants management responsibilities, conducting and 
documenting risk assessments, and negotiating scopes of work are processes that occur before 
an award is implemented. Therefore, regardless of when the funds were actually received, GEC 
should have already completed these tasks. Moreover, the timing of the Department of 
Defense funds would have affected only 6 of the 39 grants and cooperative agreements (15 
percent) of the FY 2018 GEC awards. In addition, OIG notes that only two cooperative 
agreements were awarded in the last days of the fiscal year, obligating $3.6 million of the $20 
million received from the Department of Defense. The remaining Department of Defense funds 
were obligated through amendments to six awards that had already been awarded and were 
being implemented. Although GEC needed to update monitoring and evaluation plans for these 
awards, the late receipt of funds would not have affected the required pre-implementation 
activities. 
 
(U) The effectiveness of GEC operations, which include the administration of Federal assistance 
awards that are designed to synchronize Government-wide communications activities and 
diminish the influence of international terrorist organizations, plays an important role in 
protecting U.S. national security interests. Until the deficiencies identified in this report are fully 
remediated, GEC will not be in a position to ensure award recipients are using funds as 
intended, nor will it be able to fully demonstrate that the awards being implemented are 
fulfilling GEC’s statutory mandate to coordinate efforts in countering propaganda and 

 
38 (U) OIG did not obtain information directly from the Department of Defense on these issues because the focus of 
this audit is on GEC’s own actions. OIG may conduct additional work in the future specifically to address 
interagency coordination.  
39 (U) “Memorandum of Agreement Between the Department of Defense and the Department of State for 
Countering State- and Non-State Actor Disinformation and Propaganda,” Section III(A)(3)(C) and (D), 2. 

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

KGMueller
Cross-Out

KGMueller
Cross-Out

KGMueller
Cross-Out



SENSITIVE BUT UNCLASSIFIED 
 

 

AUD-MERO-20-26 24 
SENSITIVE BUT UNCLASSIFIED 

disinformation efforts. To address the deficiencies identified in this report with the 
management and monitoring of GEC Federal assistance awards, OIG is offering the following 
recommendations. 
 

Recommendation 1: (U) OIG recommends that the Global Engagement Center complete a 
staffing needs assessment to determine the appropriate number and experience level 
needed for Grants Officers, Grants Officer Representatives, Project Officers, Monitoring and 
Evaluation Specialists, and Grants Administrators to effectively manage and monitor its 
complement of Federal assistance awards. 

Management Response: (U) GEC concurred with the recommendation, stating that it has 
“initiated a process of assessing and aligning the staff necessary to effectively manage and 
monitor its complement of Federal assistance awards.” GEC plans to create two new 
personal services contractor positions to serve as full-time Grants Officer Representatives in 
its Resources Grants Unit. GEC also stated that it “will continue to work with the relevant 
Department support elements to complete a formal staffing needs assessment and 
implementation plan by May 29, 2020.” GEC’s official response to the draft report is 
reprinted in full in Appendix B. 

 
OIG Reply: (U) On the basis of GEC’s concurrence with the recommendation, actions taken, 
and additional actions planned, OIG considers the recommendation resolved, pending 
further action. This recommendation will be closed when OIG receives and accepts 
documentation demonstrating that GEC has completed a formal staffing needs assessment 
and implementation plan. 

 
Recommendation 2: (U) OIG recommends that the Global Engagement Center implement 
to the extent feasible the results of the staffing needs assessment conducted in response to 
Recommendation 1. 

Management Response: (U) GEC concurred with the recommendation. 
 
OIG Reply: (U) On the basis of GEC’s concurrence with the recommendation, OIG considers 
the recommendation resolved, pending further action. This recommendation will be closed 
when OIG receives and accepts documentation demonstrating that GEC has implemented 
the results of the staffing needs assessment completed in Recommendation 1. 
 
Recommendation 3: (U) OIG recommends that the Global Engagement Center clearly 
identify and designate roles and responsibilities for personnel serving as Grants Officers, 
Grants Officer Representatives, Project Officers, Monitoring and Evaluation Specialists, and 
Grants Administrators for all Federal assistance awards and inform award recipients to 
enhance transparency and ensure that information is clearly communicated to all involved 
parties. 

Management Response: (U) GEC concurred with the recommendation, stating that “a 
recurring system error in SAMS Domestic caused some of the confusion over which 
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individuals were assigned as [Grants Officer Representatives] to which awards.” In addition, 
GEC stated that staff members who received GOR certifications and completed SAMS 
Domestic training “on several occasions waited more than a month to receive access.” GEC 
stated that it is updating its Grants Policy and Procedure Manual to more clearly define 
roles and responsibilities for Grants Officers, Grants Officer Representatives, Grants 
Administrators, Monitoring and Evaluation Specialists, Program Officers, Team Directors, 
and Budget Officers. According to GEC, an updated version of this document will be 
submitted to the Front Office for approval by April 3, 2020. 
 
OIG Reply: (U) On the basis of GEC’s concurrence with the recommendation and planned 
actions, OIG considers the recommendation resolved, pending further action. This 
recommendation will be closed when OIG receives and accepts documentation 
demonstrating that GEC has updated its Grants Policy and Procedure Manual, including 
clearly defined roles for personnel serving as Grants Officers, GORs, Project Officers, 
Monitoring and Evaluation Specialists, and Grants Administrators. 

 
Recommendation 4: (U) OIG recommends that the Global Engagement Center establish and 
implement policies, processes, and procedures for awarding, managing, and monitoring 
Federal assistance awards. 

Management Response: (U) GEC concurred with the recommendation, stating that its 
Grants Officers are completing a review and update of the GEC Grants Policy and Procedure 
Manual to incorporate OIG suggestions. The updated document will be submitted to the 
GEC Front Office for approval by April 3, 2020. In addition, GEC stated that grants staff are 
“completing updated work templates and job aids to support Federal assistance awards 
administration and will conduct a series of trainings to ensure that all GEC staff involved in 
awards administration understand policies and procedures and how to properly apply 
them.” 
 
OIG Reply: (U) On the basis of GEC’s concurrence with the recommendation, actions taken, 
and additional actions planned, OIG considers the recommendation resolved, pending 
further action. This recommendation will be closed when OIG receives and accepts 
documentation demonstrating that GEC has updated and implemented its Grants Policy and 
Procedure Manual, updated work templates and job aids, and conducted trainings to 
ensure that GEC staff understand policies and procedures and how to properly apply them. 

 
Recommendation 5: (U) OIG recommends that the Global Engagement Center establish 
performance standards with respect to application of the policies, processes, and 
procedures developed and implemented in Recommendation 4. 

Management Response: (U) GEC concurred with the recommendation, stating that GEC 
leadership “tasked supervisors to complete revisions, as necessary, to Civil Service work 
commitments, Foreign Service work requirements, and contractor scopes of work to include 
specific performance standards with respect to the application of the policies, processes 
and procedures contained in the updated Grants Policy and Procedure Manual….” 

KGMueller
Cross-Out

KGMueller
Cross-Out



SENSITIVE BUT UNCLASSIFIED 
 

 

AUD-MERO-20-26 26 
SENSITIVE BUT UNCLASSIFIED 

According to GEC, this will be completed within 15 business days of GEC Front Office 
approval and publication of the updated Grants Policy and Procedure Manual.  
 
OIG Reply: (U) On the basis of GEC’s concurrence with the recommendation and planned 
actions, OIG considers the recommendation resolved, pending further action. This 
recommendation will be closed when OIG receives and accepts documentation 
demonstrating that GEC has revised performance standards with respect to application of 
the policies, processes, and procedures developed and implemented in Recommendation 4. 

 
(U) In addition to responding to the recommendations offered in this report, GEC provided 
other, more general comments in response to a draft of this report (see Appendix B). GEC 
contended that readers might have an “inaccurate picture” of its “overall administration” of 
awards without this context. OIG disagrees with this suggestion, and, in fact, the report 
specifically addressed a number of the points raised by GEC. OIG summarizes and addresses 
each of GEC’s comments below. 
 
(U) GEC reiterated that the Department’s hiring freeze was a key factor in its ability to properly 
staff for its expanded mandate. In addition, GEC stated that “A major expansion in the GEC’s 
mandate coincided with the Department’s freeze on hiring, leaving the GEC without enough 
experienced staff despite multiple appeals for support to the relevant Department entities.” 
OIG notes simply that the report specifically acknowledged the effects of the hiring freeze and 
addressed the extent to which it did and did not play a role in the noted deficiencies.  
 
(U) GEC also contended that OIG “understated” the time-consuming process of negotiating a 
memorandum of agreement with the Department of Defense, as well as Department of 
Defense involvement in award management. According to GEC, “thousands of hours of staff 
time went into the process of negotiating the Memorandum of Agreement with [Department of 
Defense], clearing the content of notices of funding opportunity, obtaining the input of 
[Department of Defense] offices on each submitted proposal, and clearing with [Department of 
Defense] the draft award scopes of work, implementer work plans and monitoring and 
evaluation plans.” Again, however, OIG specifically addressed this point in the report. In 
particular, OIG determined that the Department of Defense funding transfer and related 
activities do not explain all the challenges GEC faces related to Federal assistance award 
management because many of OIG’s findings address issues that occurred with pre-award 
processes, such as properly conducting risk assessments and assigning grants management 
staff.  
 
(U) In addition, regarding OIG’s conclusion that the purpose of 1 of 39 awards GEC issued in FY 
2018 did not align with GEC’s statutory mandate and authority, GEC stated that the “actual 
purpose of the award and the activities the awardee carried out” aligned with GEC’s statutory 
mandate and “the fact that the ‘stated purpose’ entered into SAMS Domestic implied otherwise 
was the result of an inadvertent clerical error….” OIG acknowledges GEC’s position and agrees 
the error was likely inadvertent. In fact, the report specifically noted that there appears to have 
been confusion in addressing two related projects. OIG reviewed FY 2018 GEC awards that were 
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modified via award amendment post-issuance and concluded that GEC could have used a similar 
mechanism to rectify the stated purpose of the award. However, OIG also notes that GEC could 
have but did not take this step before the award was terminated, and OIG therefore reported 
one exception. In addition, OIG offered no recommendations related to this exception because 
the referenced award was terminated in May 2019.  
 
(U) Regarding OIG’s conclusion that “Risk Assessments and Monitoring and Evaluation Plans for 
Assistance Awards Did Not Meet Federal and Department Requirements,” GEC stated that the 
report applies 18 FAM 300 requirements to individual recipients’ monitoring and evaluation 
plans but contends that “there is no clear authority for doing so.” As noted in the report, OIG 
disagrees with this position because the FAM requires each bureau and independent office to 
develop a plan for monitoring programs and projects and does not distinguish whether these 
programs and projects are implemented by contract, Federal assistance, or other mechanisms. 
A monitoring and evaluation plan should address how a program will be measured, the baseline 
from which to measure, and targets to indicate the expected change over time to ensure the 
recipient is fulfilling the intended purpose of the award (namely, to contribute to GEC’s 
achievement of its organizational goals). As stated in the report, however, GEC did not create 
its own monitoring and evaluation plans but rather chose to adopt the proposed monitoring 
and evaluation plans provided by recipients. For GEC to effectively monitor those programs, 
these plans should meet 18 FAM 300 requirements. Finally, OIG notes that GEC Monitoring and 
Evaluation Specialists informed OIG that they use 18 FAM 300 requirements as the benchmark 
for evaluating recipient- and GEC-developed monitoring and evaluation plans. This provides 
further support for the appropriateness of using this FAM section.  
 
(U) GEC stated that, although OIG concluded that certain award spend rates “appear low,” OIG 
did not provide a standard or metric to support this position. GEC also stated that OIG’s 
presentation of awardee spending on labor-related budget categories does not accurately 
reflect labor-intensive awards and that the need for “experienced, capable staff” means that a 
“large portion of the agreed budgets are used to pay for the time and talents of highly skilled 
people.” OIG agrees with GEC that spend rates and expenditures for any award depend on the 
unique circumstances of an award’s execution, and moreover, OIG did not take the position 
that the spending was improper. OIG similarly does not dispute that salaries and related 
expenses may be a significant portion of a particular award’s expenditures. Rather, OIG noted 
these issues primarily to point out that, by observing these trends and seeking an explanation 
from recipients, GEC can more effectively manage awards and identify and address issues 
earlier rather than later.  
 
(U) Lastly, during the review period for the draft report, GEC separately provided updated 
information regarding its organizational structure and staffing levels, both of which changed 
during the audit. OIG incorporated this updated information into Table 2 and Figure 1 in the 
Background section of this report.  
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(U) RECOMMENDATIONS 

Recommendation 1: (U) OIG recommends that the Global Engagement Center complete a 
staffing needs assessment to determine the appropriate number and experience level needed 
for Grants Officers, Grants Officer Representatives, Project Officers, Monitoring and Evaluation 
Specialists, and Grants Administrators to effectively manage and monitor its complement of 
Federal assistance awards. 

Recommendation 2: (U) OIG recommends that the Global Engagement Center implement to 
the extent feasible the results of the staffing needs assessment conducted in response to 
Recommendation 1. 

Recommendation 3: (U) OIG recommends that the Global Engagement Center clearly identify 
and designate roles and responsibilities for personnel serving as Grants Officers, Grants Officer 
Representatives, Project Officers, Monitoring and Evaluation Specialists, and Grants 
Administrators for all Federal assistance awards and inform award recipients to enhance 
transparency and ensure that information is clearly communicated to all involved parties. 

Recommendation 4: (U) OIG recommends that the Global Engagement Center establish and 
implement policies, processes, and procedures for awarding, managing, and monitoring Federal 
assistance awards. 

Recommendation 5: (U) OIG recommends that the Global Engagement Center establish 
performance standards with respect to application of the policies, processes, and procedures 
developed and implemented in Recommendation 4. 
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(U) APPENDIX A: PURPOSE, SCOPE, AND METHODOLOGY  

(U) The Office of Inspector General (OIG) conducted this audit to determine whether Federal 
assistance awards provided by the Global Engagement Center (GEC) aligned with its statutory 
mandate and authority and whether GEC monitored those awards in accordance with Federal 
requirements, Department of State (Department) policies and guidance, and award terms and 
conditions. 
 
(U) This report relates to overseas contingency operation Operation Inherent Resolve and was 
completed in accordance with OIG’s oversight responsibilities described in Section 8L of the 
Inspector General Act of 1978, as amended. OIG conducted this performance audit in 
accordance with generally accepted government auditing standards. Those standards require 
that OIG plan and perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for the findings and conclusions based on the audit objectives. OIG believes 
that the evidence obtained provides a reasonable basis for the findings and conclusions based 
on the audit objectives. OIG conducted this audit from June 2019 to January 2020 in Arlington, 
VA; Washington, DC; Bratislava, Slovakia; and Berlin, Germany.  
 
(U) To obtain background information, OIG reviewed Federal laws and regulations, including 
Title II of the Code of Federal Regulations, Part 200 (2 C.F.R. § 200), and the National Defense 
Authorization Acts for FY 2017 and FY 2019.1 OIG also reviewed the Department’s Federal 
Assistance Directive,2 the Foreign Affairs Manual,3 and the Foreign Affairs Handbook.4 OIG also 
reviewed Notices of Funding Opportunity and the terms and condition of the awards selected 
for review.  
 
(U) To determine whether the grants and cooperative agreements provided by GEC aligned 
with its statutory mandate and authority to “lead, synchronize, and coordinate efforts of the 
Federal Government to recognize, understand, expose, and counter foreign state and non-state 
propaganda and disinformation efforts aimed at undermining U.S. national security interests,” 
OIG reviewed the stated purposes of 39 grants and cooperative agreements GEC awarded in FY 
2018 to assess whether they align with the statutory mandate and grant authority the FY 2017 
National Defense Authorization Act gives to GEC.  
 
(U) To determine whether GEC monitored the awards in accordance with Federal requirements, 
Department policies and guidance, and award terms and conditions, OIG reviewed risk 
assessments, monitoring and evaluation plans, and quarterly performance and financial reports 
associated with 10 selected cooperative agreements. OIG also reviewed recipients’ general 
ledgers for each of the 10 awards selected to determine whether actual award expenses 

 
1 (U) Pub. L. No. 114-328, December 23, 2016, and Pub. L. No. 115-232, August 13, 2018. 
2 (U) Department, “Federal Assistance Directive,” October 2017. 
3 (U) 4 FAM 600, “Grants and Other Financial Assistance,” and 18 FAM 301.4, “Department of State Program and 
Project Design, Monitoring, and Evaluation.” 
4 (U) 4 FAH-3 H-600, “Grants and Other Financial Assistance.” 
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reflected reported expenses and to determine whether expenses were allocable to the awards 
and supported with documentation. In addition, OIG conducted interviews in Washington, DC, 
with GEC officials involved with monitoring Federal assistance awards, including the Grants 
Officer, Grants Officer Representatives (GORs), Program Officers, and Monitoring and 
Evaluation Specialists. OIG also met with Federal assistance award recipients in Washington, 
DC; Berlin, Germany; and Bratislava, Slovakia, to discuss GEC monitoring activities and any 
changes that have been implemented as a result. 

(U) Prior Reports 

(U) In the Audit of Humanitarian Assistance Cooperative Agreements Supporting Internally 
Displaced Persons in Iraq (AUD-MERO-19-20, March 2019), OIG reported that the Department’s 
Bureau of Population, Refugees, and Migration (PRM) generally complied with Federal 
requirements, Department guidance, and award terms and conditions in monitoring 
cooperative agreements supporting internally displaced persons in Iraq. OIG also reported that 
PRM needed to improve monitoring of award recipient’s budgets to ensure that funds are used 
as intended. 
 
(U) In the Audit of Humanitarian Assistance to South Sudan (AUD-MERO-18-48, July 2018), OIG 
reported that PRM generally complied with Federal and Department requirements regarding 
cooperative agreement monitoring. OIG also reported that award recipients deviated from 
approved budget plans and misapplied expenses because PRM did not implement procedures 
to verify that recipients complied with approved budgets or obtained permission to deviate 
from approved budgets. In addition, OIG reported that PRM did not fully assess all relevant 
country risks regarding South Sudan, such as crime and corruption. 
 
(U) In the Government Accountability Office’s Countering ISIS and Its Effects: Key Issues for 
Oversight (GAO-17-687SP, July 2017), the agency reported that GEC maintains a digital 
outreach team that produces messages posted on Facebook, Twitter, and other platforms to 
refute Islamic State of Iraq and Syria propaganda in Arabic, Urdu, or Somali. The Government 
Accountability Office also reported that GEC and U.S. embassies have organized workshops in 
which social media companies or Department personnel provided training to non-governmental 
organizations on how to develop messaging campaigns to discredit violent extremist narratives. 

(U) Work Related to Internal Controls 

(U) OIG performed steps to assess the adequacy of internal controls related to award issuance 
and monitoring, including reviewing policies, procedures, and processes applicable to the areas 
audited. OIG identified three internal control components as significant to the audit: control 
environment, control activities, and information and communication. 
 
(U) OIG determined establishing structure, assigning responsibility, and delegating authority to 
be significant control environment principles that help determine whether GEC officials 
understand their roles and responsibilities related to managing and monitoring Federal 
assistance awards. To address this principle, OIG conducted interviews with GEC officials, 
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including the Grants Officer, GORs, Program Officers, and Monitoring and Evaluation specialists 
responsible for issuing and monitoring Federal assistance awards. OIG also reviewed Notices of 
Awards,5 GOR Designation Memoranda, quarterly performance reports, quarterly Federal 
financial reports, and correspondence in the official award files for 10 selected cooperative 
agreements that GEC awarded in FY 2018. OIG corroborated information through interviews 
with GEC officials and award recipients. Furthermore, OIG requested documents to clarify the 
roles, responsibilities, and competence of Federal assistance award staff.  
 
(U) OIG determined that design and implementation of control activities were significant 
because those principles assist the Department in creating policies and procedures that align 
with the entity’s mandate. OIG assessed the design and implementation of control activities 
through interviews with GEC’s senior officials and those officials responsible for monitoring the 
grants and cooperative agreements to gain an understanding of GEC’s standard operating 
procedures.  
 
(U) OIG determined that communication is a significant control component because it helps 
GEC understand roles and responsibilities, maintain adequate recordkeeping, and execute 
effective monitoring and evaluation activities. OIG assessed these components by reviewing 
correspondence documentation in the 10 cooperative agreements selected for review as well 
as interviewing GEC’s Grants Officer, Program Officers, Monitoring and Evaluation Specialists, 
the Principal Deputy and Special Advisor, the Threat and Functional Teams, and award 
recipients to determine whether information was clearly communicated. Areas of internal 
control that OIG identified as needing improvement are presented in the Audit Results section 
of this report. 

(U) Use of Computer-Processed Data 

(U) OIG obtained from GEC a list of 39 grants and cooperative agreements GEC provided in FY 
2018. To attest to the data’s completeness, OIG compared the GEC data with data from the 
State Assistance Management System (SAMS) Domestic. OIG did not identify any material 
discrepancies and concluded that the data were sufficiently reliable to meet the objectives of 
this audit. 
 
(U) In addition, OIG reviewed data from the Department’s Payment Management System to 
determine whether the GEC Grants Officer and GORs reviewed and approved recipients’ 
quarterly Federal Financial Reports in accordance with the Department’s Federal Assistance 
Directive. The results of this analysis are presented in the Audit Results section of this report. 
 
(U) OIG also obtained from the recipients the general ledgers associated with 10 selected 
cooperative agreements. OIG compared the value of transactions for each award budget 
category against the amounts authorized under the award and the amounts reported in 
quarterly financial reports. OIG then reviewed a non-statistical sample of transactions from 

 
5 The Notice of Award is the official obligating document for all grants and cooperative agreements to 
organizations. 
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each award to determine whether transactions were allowable under the terms and conditions 
of the awards and supported documentation. The results of these analyses are presented in the 
Audit Results section of this report. 

(U) Detailed Sampling Methodology 

(U) To determine whether GEC monitored Federal assistance awards in accordance with 
Federal requirements, Department policies and guidance, and award terms and conditions, OIG 
reviewed 10 selected cooperative agreements from a total of 39 grants and cooperative 
agreements that GEC awarded in FY 2018. OIG selected awards with the highest dollar value. 
OIG then eliminated awards that were issued to the same recipient and replaced them with the 
next-highest valued award. The value of 10 selected cooperative agreements totaled 
$34,645,321 or 59 percent of the $58.6 million that GEC provided to recipients in FY 2018. Table 
A.1 shows the 10 awards that OIG selected for testing. 
 
(U) Table A.1: Selected GEC-Issued Federal Assistance Awards 
 

(SBU) Award Number, Period of Performance (SBU) Award Recipient (U) Award Value 
SGECPD18CA0030 (9/30/2018—9/29/2020) Democracy Council of California $10,881,622 

 (9/26/2018—9/25/2020) 4,413,272 
 (9/28/2018—3/31/2020) 3,496,232 
 (9/28/2018—10/27/2020) 3,002,047 

SGECPD18CA0024 (9/25/2018—9/18/2020) Park Capital Investment Group 2,997,345 
(9/28/2018—3/28/2020) 2,354,912 
9/26/2018—10/23/2020) 2,250,000 
9/27/2018—3/27/2020) 2,250,000 

(9/28/2018—5/31/2019) 1,500,000 
SGECPD18CA0027 (9/27/2018—3/20/2020) CNA Corporation 1,499,891 
Total  $34,645,321 

(U) Source: OIG-generated from information obtained from the Department’s SAMS Domestic. 
 
(U) OIG obtained general ledgers as of September 30, 2019, for the 10 selected cooperative 
agreements. The general ledgers showed 5,532 transactions and expenses totaling $7,545,865. 
Table A.2 shows the number and value of transactions associated with each general ledger. 
 
(U) Table A.2: Selected GEC-Issued Federal Assistance Award General Ledger 
Transactions 
 

(SBU) Award Number (SBU) Award Recipient 

(U) Number of 
General Ledger 

Transactions as of 
September 30, 2019 

(U) General Ledger 
Expenses as of 

September 30, 2019 

SGECPD18CA0030 Democracy Council of California 1,031 $1,698,233 
152 493,012 
274 1,450,881 
157 398,787 

SGECPD18CA0024 Park Capital Investment Group 137 1,042,820 
597 820,943 

(b) (4), (b) (7)(E) (b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)
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916 429,089 
636 581,867 

1,431 310,910 
SGECPD18CA0027 CNA Corporation 201 319,322 
Total  5,532 $7,545,865 

(U) Source: OIG-generated from an analysis of the general ledgers provided by GEC’s award recipients. 
 
(U) OIG judgmentally selected between 5 and 25 transactions associated with each award for 
detailed review, a total of 170 transactions, valued at $2,312,444 or 31 percent of total award 
expenses for review. OIG judgmentally determined the appropriate sample size for each 
cooperative agreement, then analyzed transactions and judgmentally selected the appropriate 
number for review across budget categories. Table A.3 shows the number and value of 
transactions selected. 
 
(U) Table A.3: OIG-Selected General Ledger Transactions 

(SBU) Award Number (SBU) Award Recipient 

(U) Number of 
General Ledger 

Transactions Selected 
for Review 

(U) Value of 
General Ledger 

Transactions 
Selected for Review 

SGECPD18CA0030 Democracy Council of California 20 $541,987 
20 330,849 
20 243,366 
20 245,458 

SGECPD18CA0024 Park Capital Investment Group 5 113,972 
20 215,697 
25 65,316 
19 407,670 

5 28,966 
SGECPD18CA0027 CNA Corporation 16 119,163 
Total  170 $2,312,444 

(U) Source: OIG-generated from an analysis of the general ledgers provided by GEC’s award recipients. 

(b) (4), (b) (7)(E)

(b) (4), (b) (7)(E) (b) (4), (b) (7)(E)

(b) (4), (b) (7)(E)

KGMueller
Cross-Out

KGMueller
Cross-Out

KGMueller
Cross-Out

KGMueller
Cross-Out



SEPdSITI\IE BUT UNCLASSIFIED 

(U) APPENDIX B: GLOBAL ENGAGEMENT CENTER RESPONSE 

United States Department of State 

Washington, D.C 10520 

UNCLASSIFIED March 27, 2020 

MEMOIU'IDlJ:VI 

TO: OIG1AUD - Nonuan P. Brown 

FR0\1: JVCi+:C - I .ea Oahrielle, Special Envoy and Coordinator 

SlJHJFCT: ctEC Response to Draft Repmt on Audit ofCilobal f<."ngagement Center f<ederaL 

A ssistance A ward A4 anagement 

The Global Engagement Center (GEC) is gratd'ul for the OIG Audit team's review of our FY 
2018 Federal assistance awards. ·111e review provides actionable insight~ into the OFC's 
management ofprngrarnmatie work a~ it transitioned from a sole focu~ on countering tenorist 
propaganda to also addressing adversarial disinfonnation and propaganda from stak-actors, as 
required hy the 2017 National Defense Authorization Act (NDAA). 111c GEC welcomes the 
oppmtunity to comment on this draft report, and to otfor some additional contcx-t and 
darifo;ations for your consitkration. 

The GEC rnm:urs with the report.'s fonnal recommendations 11ml has either resolved them or is 
in the process of aggressively implementing them. The GEC believes strongly, however, that 
several important material fact.om ½ere not folly presented in the r-:porl narrative, which could 
leave readers with an inaccurate pidure of the GEC's overall administration ofFc:deral 
assistance aw11nls. 

Hiring Freeze a Kev Factor 
The tlrafi report recognizes that undastaffing was the root cause of the observed issues with 
paper\.liork and documentation. Huwc:ver, this LTitical fa..:tur is nut highlighted in key portions of 
the narrative. A major expansion in the GEC's mandate coincided with the Department' s freeze 
on hiring, leaving the GEC ,vithout enough experienced staff despite multiple appeals for support 
lo lhc, relevant Department entities. Tasked by Congress with a new mission of high importance 
to national security, but not provided with the necessary staffmg, the GEC prioritized action over 
bureaucracy. fortunately, both the Department and the GEC are past that difficult time, and the 
GEC today has significantly strengthened its capacity to administer Federal assistance awards. 

GEC Safc!rn.ardcd Expenditures but Documentation was Incomplete 
The GEC is pleased tlrnt the OIG found that the award recipient expenditures it examined were 
generally necessary, reasonable, allocable and allowable. Effective investment ofta.'>:payer 
funding to meet the national security threats the GEC is tasked with addressing is a top priority 
for my leadership team. While tlte GEC recognizes the importance of the process issues 
highlighted in the report, it is reassuring that the OIG did not identify any questionable costs. 
We take our fiduciary responsibility seriously, and believe that the instances of incomplete 
documentation in SAMS Domestic do not fully reflect the e:,..-tent ofGEC officials' attention to 

AUD-MERO-20-26 

SEPdSITIVE BUT UPdCLASSIFIED 
34 

KGMueller
Cross-Out

KGMueller
Cross-Out



SEPdSITI\IE BUT UNCLASSIFIED 

l,1'/CLASSIFIED 

this critical matter. We are taking steps to ensure better documentation of our compliance 
verification efforts in the future. 

DoD Transfer Conswucd Critical GEC Bandwidth 
:\ section of the report covers the GEC's consultations with the Department of Defense (DoD) 
Office of the Assistant Secretary for Special Operations and Lo\v Intensity Conflict (SO,LIC) 
around the fY 2018 J\DA!\ sec. 1287(e) funding transfer to the GEC. This section understates 
the impact of this onerous bureaucratic process on the GEC's capacity to administer Federal 
assistance awards throughout FY 2018 and well into FY 2019. The report primarily focused on 
the late timing of the fm1ds transfer. which was only a relatively small part of the picture. 

Wh.ile uncertainty about the timing of the transfer severely inhibited the GEC's ability to do 
operational planning. thousands of hours of staff time went into the process of negotiating the 
Memorandum of Agreement with l)ol), clearing the content of notices offimding opportunity, 
obtaining the input of DoD offices on each submitted proposal, and clearing with DoD the draft 
award scopes of work, implementer work plans and monitoring and evaluation plans. This 
onerous burden fell on a single Grants ( )tlicer and a small cohrnt of other (,-EC staff who at that 
time had significant experience with Federal assistance awards administration. Given that FY 
2018 was the first time the UEC was implementing a new funding transfer authority provided by 
Congress, it was essential that the (WC invest the time and effrnt necessary to try to make the 
process work. It is regrettable that under these challenging circumstances some papenvork 
processes were not properly recorded or missed. As the draft. r-::p01t noks, the GEC has since 
hired an additional Senior C'rrant8 Officer and several other cx11cric11ecd grants management staff 
which has strengthened the Ci-EC's capacity and processes. 

Finding A: The GEC ensured the rcforcnccd award aligned with the purposes of the 2017 
NDAA guidance. TI1e fact that the "stated pm1mse" entered into SAMS Domestic implied 
otherwise was the rewlt of an inadvertent derical error lhat was quickly identified. 
Unforlunatdy, n::peak:d allcmpts Lo rediiY ii failed because SA_\1S Domestic docs nut support 
these kinds of co1Tcctions. TI1c actual purpose of the award and the activities the awai·dcc ca1Ticd 
out to rvounter disinfunnatiun and propaganda of the Iranian regime were fully aligned with the 
GEC's mamlak amt the purposes sd out in lhe 2017 ::--JDA_L\_ The GEC ad,nowledges issues 
with lhc documcntalion of this award, but ii is incurred lo state thal lhc GEC supported activities 
im.:onsistenl with its mandate. TI1e GEC"s monitoring of the award and communication with the 
redpienl ensured lliat the erron; in the award documentation did not materially aITed the 
performance of the award or the allowabilit.y of expenditures made under it. 

Finding B: Tue GEC would also like lo point out a material issue relevant lo the portion of 
Finding Bin the drafi report that contends: "Risk Assessments and Monitoring and Evaluation 
Plans for Assistance Awards Did Not 1feet federal and Department Requirements" (p. 14). The 
report applies the requirements of 18 FAM 300 to individual recipients' monitoring and 
evaluation plans, although there is no dear authority for doing so. Evaluations of Department 
programs overall are covered by 18 fA1f 300, but these requirements are not within the scope of 
grants policy, which is governed by the fed eral Assistance Directive. Grant recipients are not 
subject to the FAM. Tue three errors specifically cited in the report were technical mistakes in 
the documentation uploaded to SAMS Domestic. They had no material impact on the Grants 
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Officer's detem1ination of the level and narnre ofrisks related to each award, and did not result in 
the omission of any specific award conditions or other risk mitigation efforts. 

Statements in the section of Finding I3 related to financial monitoring and reporting also require 
clarification. The OIG contends that spending rates "appear low'' but provides no standard or 
metric to support this statement. The spend rate for any av,;ard depends on the unique 
circm11Stances of that award's execution. The section cites two awards. On the first, the GEC 
and the implementer took the fiscally responsible approach of not rushing spending until it was 
clear that the award was likely to deliver the expected value and results. The correctness of this 
approach was bome out when it became clear the implementer would not be able to execute a 
portion of the scope of work as expected. at which point the GEC made modifications to ensure 
that funds were used to the greatest benefit. On the second cited award. the OIG accurately 
reports that the rate of spending was dependent on the lengthy approval process for awards 
drawing on Doi) funding. ·111e OEC helieves that, overall, the restrained expenditure rates 
reflect diligent stewardship of taxpayer resources. 

Personnel Costs were ,Justified hv I ,ahor-lntensive Awards 
·111e way the draft report characterizes awardee spending on personnel fosters a false impression 
of problems where no actual problems were identified. For most UEC awards, a high proportion 
nfspcnding on personnel and associated costs is expected, necessary and appropriate. For 
example, capacity-huilding oflncal pmtners is lahor-intensive, so it requires e:,q1e1ienced, 
capable staff. Awards supporting the identification, analysis and countering of adversarial 
disinfonnation and propaganda p1imarily support the application nf c;,q1c1t kno..,vlcdg.:: of often 
highly complex analytical tools and dfort~, and thus a large po1tion ofth.:: agreed hudgct~ arc 
used to pay for the lime and taknt~ of highly skilled people. This is paitic·tilarly lrue in the 
earlier stages of awards, •'-·hen the implementer is conducting the operational planning necessary 
to achieve the award aims and onhoarding the necessary personnel to ddivcr the activities 
int.ended for later stages of the award. 

OIG Reconunemlation 1: OIG recommends that the Global Engagement Center complete a 
staffing n<Jeds assess1mmt lo delerrnine lh<J appropriate number and experiem;e level needed fur 
Grants OHlcers, Grants Ollie.er Repn:senlatives, Project Ollicers, :\foniloring and Evalu.1lio11 
Specialists, and Grants Adminislralors lo dlcctivdy manage and monitor its compkmcnt of 
Federal assistance awards. 

GEC Response: GEC com.:urs with this reco111111endation. 

GEC Corrective Adions Already \Yell Underway: The GEC initialed a prol'ess of assessing 
and aligning the sla.ITnel:essary to e.ITectivdy manage and monitor its complement of Federal 
assistance awards in December 2019 after onboarding a second Senior Grants Officer. The GEC 
is working with EUR-IO/EX/HR to create two new Personal Services Contractor positions in the 
GEC Resoun;es Grants Cnil lo serve as full-time Grants Officer Representatives (GORs); 
moving this function from a part-time responsibility of primarily policy-oriented staff on the 
threat teams to dedicated experts within the Grants Unit. ECR-IO/EXt1IR issued a vacancy 
announcement on :\farch 5, 2020 for a GS-15 Grants :\fanagement Officer to further bolster 
awards management capability and expertise. 111e GEC will continue to work with the relevant 
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Department support elements to complete a fom1al staffing needs assessment and 
implementation plan by :\fay 29, 2020. 

OIG Recommendation 2: OIG recommends that the Global Engagement Center implement to 
the e~1ent feasible the results of the staffing needs assessment conducted in response to 
Recommendation 1. 

GEC Response: GEC concurs with this reconunendation. 

OIG Recommendation 3: OIG recommends that the Global Engagement Center clearly identify 
and designate roles and responsibilities for personnel serving as Grants Officers. Grants Officer 
Representatives, Project Officers, :\.fonitoring and Evaluation Specialists, and Grants 
Administrators for all Federal assistance awards and infonn award recipients to enhance 
transparency and ensure that information is clearly communicated to all involved parties. 

GEC Response: GEC concurs with this reconunendation. GEC notes that a recurring system 
enor in 8A\1S Domestic caused some of the confusion over which individuals were assigned m 
OORs to which awards. ·11,e system would spontaneously undo changes to award assignment~ 
when users tried to update the OOR field. UEC grants staff raised this problem with the lLMS 
Help Desk on several occasions. Mmcovcr, it has been a challenge to cnrnll personnel in SAMS 
Domestic as (iORs. Individuals who have received their certificates from A/OPE/FA and have 
completed SAJv[S Domestic training have on several occasions waited more than a month to 
receive access. This is not a problem that the GEC can remedy. 

GEC Corrective Adions Kearl~ Completr: Roles and responsibilities for Gnmts Olfoxrs, 
GORs, Grants Administrators, 1fonitoring and Evaluation Specialists, Progrnm Officers, Team 
Directors, and Budget Otliccrs arc being more clearly defined in the GEC Cn-ants Policy and 
Procedure Manual (PPM). A. . .n updated version oflhis documenl will be submiued Lu the GEC 
Front. Olfa:c for approval by April 3, 2020. 

OIG Re,·ommendation 4: OIG recommends that. the Global Engagement. Center tJstablish and 
implement policies, processes, and prm:edures for aw<1nling, managing, and monitoring Federal 
assistance awards. 

GEC Response: GEC com.:urs wilh this rn..:ommenda!ion. 

GEC Corrective Actions Kearly Complete: GEC's Grants Officers are completing a review 
and update of the GEC Grants Policy and Prol:edure Manual (PPM) lo incorporate OIG 
suggest.ions. The updated version of this do.:umenl. will be submitted to the GEC Front Ofike 
for approval by April J, 2020. GEC grants staff are also completing updated work templates and 
job aids to support Federal assistance awards administration and will conduct a series of trainings 
lo ensure that all GEC sta.IT involv.:d in awards administration understand polici.:s and 
procedures and how to properly apply them. 

OIG Recommendation 5: OIG recommends that the Global Engagement Center establish 
performance standards with respect to application of the policies, processes, and procedures 
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developed and implemen1ed in Recommendation 4. 

GEC Response: GEC concurs with this reconm1endation. 

GEC Corrective Actions Already \Yell Underway: GEC leadership has tasked supervisors to 
complete revisions, as necessary, to Civil Service work commitments, foreign Service work 
requirements and contractor scopes of work to include specific perfonnance standards with 
respect to the application of the policies, processes and procedures contained in the updated 
Grants Policy and Procedure Ivianual within fifteen (15) business days ofGEC Front Office 
approval and publication of the PP.lvI. 
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(U) ABBREVIATIONS 

C.F.R. Code of Federal Regulations 

Department Department of State 

FAD Federal Assistance Directive 

FAM Foreign Affairs Manual 

GEC Global Engagement Center 

GOR Grants Officer Representative 

NDAA National Defense Authorization Act 

NEA Bureau of Near Eastern Affairs 

OIG Office of Inspector General 

PRM Bureau of Population, Refugees, and Migration 

SAMS State Assistance Management System 
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(U) OIG AUDIT TEAM MEMBERS 

David G. Bernet, Director 
Middle East Region Operations 
Office of Audits 
 
Rachel Kell, Audit Manager 
Middle East Region Operations 
Office of Audits 
 
Holly Carabbio, Management Analyst 
Middle East Region Operations 
Office of Audits 
 
Amy Lowenstein, Senior Management Analyst 
Middle East Region Operations 
Office of Audits 
 
Peter Schmidt, Senior Auditor 
Middle East Region Operations 
Office of Audits
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If you fear reprisal, contact the  
OIG Whistleblower Coordinator to learn more about your rights. 

WPEAOmbuds@stateoig.gov 
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